Project Timeline

	2022							2023										2024											2025												
	Α	М	J	J	Α	S	O N	D	J	М	А	М	J	J	Α	S	0	N	D	J	F	M A	A I	M J	J	Α	S	0	N	D	J	F N	ΙΑ	N	1 J	J	Α	S	0	N	D
Notice of Award (5/12/22)		12th																																							
EPA Brownfield Conference (est. Summer 2024)																																									
Preparation/Submittal of Work plan																																									
EPA Cooperative Agreement					3	30th (est.)																																		
City Procurment of Qualified Consultant								31st	(est.)																																
Task 1 - Community Involvement and Outreach																																									
Community Meeting 1 (project start)																																									
Community Meeting 2 (pre-cleanup activities)																																									
Community Meeting 3 (post-cleanup activities)																																									
Task 2 - Cleanup Planning																																									
Revise and Complete ABCA																																									
Prepare, Submit TSCA Plan																																									
Bid Specifications, Contractor Selection																																									
Task 3 - Cleanup Activities																																									
Cleanup/Implementation of TSCA Cleanup Plan																																									
Task 4 - Grant Management																																									
Quarterly Reporting																																									
Final Project Report																																									